COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 25/ 2019

ESTI MATE SUMVARY 10:11: 52
CONTI D C20684 ESTI MATE NG 0004 PROG SPEC YR: 2005
PCN: 20684- Bl D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 55.5 DAYS TI ME ALLOW 120 WORK DAYS
US 491 MP 36.8-MP 53. 74 PERCENT TIME:  46.25 ORI G TIME ALLOW 120 WORK DAYS
PROJECT NO. NHPP4912- 007
US 491 MP 36.15- MP 53. 74
NAMVE OF ROAD:
PRQIECT COUNTI ES: MONTEZUVA DOLORES
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 07/ 20/ 2019 DATE TI ME STARTED 04/15/2019
2273 RI VER ROAD DATE LET 11/ 15/ 2018 DATE WORK BEGAN
DATE AWARDED 11/ 26/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/09/2019 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 04/ 15/ 2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 11,874, 198. 95 PARTI Cl PATI NG $ 4,226, 783. 85 $ 1,411, 219.93
AWARD PRQIJECT AMT: $ 10, 956, 000. 00 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 35. 60% TOTAL EARNI NGS 4,226, 783. 85 1,411, 219. 93
FUNDS AVAI LABLE: $ 7,647, 415.10 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 4,226, 783.85 1, 411, 219. 93
TOTAL CLAI VS $ 0.00 RETAI NAGE -114, 963. 02 -40, 363. 18
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 4,111, 820. 83 1, 370, 856. 75
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 4,111, 820. 83 1, 370, 856. 75
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1, 370, 856. 75

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20684 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20684-BI D ESTI MATE RUN 07/ 25/ 2019
PRQJECT: NHPP4912- 007 ESTI MATE NO 0004 10: 11: 52
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
2,901. 34000 1. 000 2,901. 34
0010 202-00035 Renoval of Pipe 70. 000 70. 000
LF 0. 000 0. 00
27.56000 70. 000 1,929. 20
0015 202- 00037 Renoval of End Section 1. 000 1.000
EACH 0. 000 0. 00
309. 17000 1. 000 309. 17
0020 202-00090 *Rermoval of Delineator 559. 000 0. 000
EACH 0. 000 0. 00
7. 00000 0. 000 0. 00
0025 202-00220 Renpval of Asphalt Mat 646. 000 646. 000
Sy 0. 000 0. 00
21. 24000 646. 000 13,721.04
0030 202-00240 *Rermoval of Asphalt Mat (Pl aning) 8, 000. 000 5, 356. 000
SY 0. 000 0. 00
3.99000 5, 356. 000 21, 370. 44
0035 202-00810 Renoval of Ground Sign 61. 000 0. 000
EACH 8. 000 1,083. 20
135. 40000 8. 000 1, 083. 20
0040 202-00821 *Rermoval of Sign Panel 150. 000 0. 000
EACH 6. 000 180. 00
30. 00000 6. 000 180. 00
0045 202-04002 Cean Cul vert 2. 000 0. 000
EACH 0. 000 0. 00
2,366.27000 0. 000 0. 00
0050 203-00010 Uncl assi fied Excavation (Conplete In Place) 2, 953. 000 2, 953. 000
cY 0. 000 0. 00
23. 35000 2, 953. 000 68, 952. 55
0055 203-00050  Unsuitable Material 35. 000 17. 000
cY 0. 000 0. 00

68. 81000 17. 000 1,169. 77



CONTI D: C20684 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20684-BI D ESTI MATE RUNO7/25/ 2019
PRQIECT: NHPP4912- 007 ESTI MATE NO 0004 10: 11: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01500 Bl adi ng 40. 000 0. 000
HOUR 0. 000 0. 00
121. 11000 0. 000 0. 00
0065 203-01582 Truck (Dunp) 10. 000 0. 000
HOUR 0. 000 0. 00
156. 88000 0. 000 0.00
0070 203-01594 Conbi nati on Loader 20. 000 0. 000
HOUR 0. 000 0. 00
99. 44000 0. 000 0. 00
0075 203-01597 Pot hol i ng 8. 000 0. 000
HOUR 0. 000 0. 00
327.50000 0. 000 0.00
0080 203-02330 Labor er 40. 000 0. 000
HOUR 0. 000 0. 00
36. 35000 0. 000 0. 00
0085 206- 00000 Structure Excavation 51. 000 51. 000
cY 0. 000 0. 00
36. 22000 51. 000 1,847.22
0090 206- 00060 Structure Backfill (Special) (FlowFill) 38. 000 19. 000
cY 0. 000 0.00
161. 02000 19. 000 3, 059. 38
0095 207-00210 St ockpi l e Topsoi | 158. 000 158. 000
cY 0. 000 0. 00
40. 44000 158. 000 6, 389. 52
0100 208-00002 *Erosion Log Type 1 (12 Inch) 174. 000 174. 000
LF 0. 000 0.00
4.16000 174. 000 723. 84
0105 208-00020 *Silt Fence 1, 230. 000 1, 148. 000
LF 0. 000 0. 00
1.82000 1, 148. 000 2,089. 36
0110 208-00045 Concrete Washout Structure 2.000 1. 000
EACH 0. 000 0.00

700. 34000 1. 000 700. 34



CONTI D: C20684 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20684-BI D ESTI MATE RUNO7/25/ 2019
PRQIECT: NHPP4912- 007 ESTI MATE NO 0004 10: 11: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
2,004. 48000 0. 000 0. 00
0120 208-00103 *Renpval and Disposal of Sedinment (Labor) 10. 000 0. 000
HOUR 0. 000 0. 00
54. 00000 0. 000 0. 00
0125 208-00105 *Renoval and Disposal of Sedinent (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
136. 80000 0. 000 0. 00
0130 208-00106 Sweepi ng (Sedi ment Renoval ) 40. 000 0. 000
HOUR 0. 000 0. 00
195. 32000 0. 000 0. 00
0135 208-00207 *Erosion Control Management 30. 000 12. 000
DAY 1. 000 682. 66
682. 66000 13. 000 8,874.58
0140 210-00012 *Reset Mailbox Structure (Type 2) 47.000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0145 210-00014  *Reset Mailbox Structure (Type 4) 0. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0150 210-00810 *Reset Ground Sign 1. 000 0. 000
EACH 1. 000 270. 00
270. 00000 1.000 270.00
0155 210-04200 *Adj ust CQuardrai | 2,975. 000 2,975. 000
LF 0. 000 0.00
10. 00000 2,975. 000 29, 750. 00
0160 212-00006 *Seedi ng (Native) 1. 300 0. 000
ACRE 1.300 1, 012. 60
778.92000 1.300 1,012. 60
0165 212-00032 *Soi | Condi tioning 1. 300 0. 000
ACRE 1.300 8, 588. 19

6, 606. 30000 1. 300 8,588. 19



CONTI D: C20684 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20684-BI D ESTI MATE RUNO7/25/ 2019
PRQIECT NHPP4912- 007 ESTI MATE NO 0004 10: 11: 52
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINITPRCE
CAT NO0200 ROADVWAY
0170 213-00004 *Mil ching (Weed Free Straw) 1.300 0. 000
ACRE 1. 300 1,797.12
1, 382. 40000 1. 300 1,797.12
0175 213-00061 *Mul ch Tackifier 250. 000 0. 000
LB 250. 000 1, 455. 00
5. 82000 250. 000 1, 455. 00
0180 216-00201  *Soil Retention Blanket (Straw Coconut) (Biodegradable 0. 000 0. 000
Cl ass
Sy 0. 000 0. 00
3. 19000 0. 000 0. 00
0185 304-02000 Aggregate Base Course (Class 2) 3, 629. 650 3, 629. 650
TON 0. 000 0. 00
31. 08000 3, 629. 650 112, 809.52
0190 304-06000 Aggregate Base Course (Cl ass 6) 1,992. 340 1,992. 340
TON 0. 000 0. 00
45. 20000 1, 992. 340 90, 053. 77
0195 304-09014  Aggregate Base Course (Special) 7,270. 000 99. 600
TON 0. 000 0. 00
37. 64000 99. 600 3,748.94
0200 403-09221  Stone Matrix Asphalt (Fibers)(Asphalt) 46, 581. 000 0. 000
TON 0. 000 0. 00
112. 76000 0. 000 0. 00
0205 403-34721 Hot M x Asphalt (Grading SX) (75) (PG 58-28) 4,729. 000 2,106. 960
TON 0. 000 0. 00
118. 33000 2,106. 960 249, 316. 58
0210 403-36721 Hot Mx Asphalt (Gading ST)(75) (PG 58-28) 34, 408. 200 19, 031. 880
TON 15,376.320 1, 264, 548. 56
82. 24000 34, 408. 200 2,829, 730. 37
0215 411-10255 Emul sified Asphalt (Slow Setting) 58, 697. 000 9, 310. 000
GAL 4, 453. 000 11, 310. 62
2.54000 13, 763. 000 34, 958. 02
0220 503-00024 *Drilled Caisson (24 Inch) 36. 000 24.000
LF 0. 000 0. 00
229. 00000 24.000 5,496. 00



CONTI D: C20684 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20684-BI D ESTI MATE RUNO7/25/ 2019
PRQIECT: NHPP4912- 007 ESTI MATE NO 0004 10: 11: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 603-10180 18 Inch Corrugated Steel Pipe 80. 000 80. 000
LF 0. 000 0. 00
69. 58000 80. 000 5, 566. 40
0230 603-10360 36 Inch Corrugated Steel Pipe 16. 000 16. 000
LF 0. 000 0. 00
258. 42000 16. 000 4,134.72
0235 603-30018 18 Inch Steel End Section 2.000 2.000
EACH 0. 000 0. 00
820. 87000 2.000 1,641. 74
0240 603-30036 36 Inch Steel End Section 2.000 2.000
EACH 0. 000 0. 00
1, 150. 83000 2.000 2,301. 66
0245 607-11525 *Fence (Plastic) 620. 000 620. 000
LF 0. 000 0. 00
2.61000 620. 000 1, 618. 20
0250 612-00001 *Del i neator (Type I) 490. 000 0. 000
EACH 2.000 42.00
21.00000 2.000 42.00
0255 612-00002  *Delineator (Type II) 71.000 0. 000
EACH 16. 000 400. 00
25. 00000 16. 000 400. 00
0260 612-00003 *Del i neator (Type II1) 1. 000 0. 000
EACH 0. 000 0. 00
29. 00000 0. 000 0.00
0265 612-00003  *Delineator (Type IIl) 4. 000 0. 000
EACH 0. 000 0. 00
29. 00000 0. 000 0. 00
0270 613-00100 *1 Inch Electrical Conduit 30. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0. 00
0275 613-00206 *2 Inch Electrical Conduit (Bored) 270. 000 247.000
LF 0. 000 0. 00

50. 00000 247.000 12, 350. 00



CONTI D

ROADWAY

CAT NO0200

0280 613-07060

0285

613-10000

0290

614-00011

0295

614- 00012

0300

614-01512

0305

614- 01522

0310

614-01575

0315

614- 01578

0320

614-10110

0325

614-72873

0330 614-80385

C20684

NHPP4912- 007

*Pul |

COLORADO DEPARTMENT OF TRANSPORTATI ON

20684-BI D

| TEM
DESCRI PTI ON

Box (18"x30"x18") Deep

*Wring

*Si gn

*Si gn

* St eel

* St eel

* St eel

* St eel

*LED Warning Sign System (_Signs) (Install

*Loop

*Runbl

Panel (Cass 1)

Panel (Class I1)

Si gn Support (2-1nch Round) (Post)

Si gn Support (2-1nch Round) (Socket)

Sign Support (2-1/2 Inch Round NP-40) (Post)

Si gn

Suppor t

(2-1/2 Inch Round NP-40)(Slipbase)

Only)

Detector Wre Prefabricated (Install

Only)

e Strip

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
6. 000
EACH
869. 00000
1. 000
LS
3, 000. 00000
558. 000
SF
18. 00000
1, 059. 000
SF
22. 00000
535. 000
LF
15. 00000
46. 000
EACH
95. 00000
167. 000
LF
16. 00000
14. 000
EACH
229. 00000
1. 000
EACH
520. 00000
148. 000
LF
22. 00000
79, 369. 000
LF

0. 09000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
21.000
21.000

0. 000
70. 000
70. 000

0. 000
36. 000
36. 000

0. 000
4. 000
4.000

0. 000
24.000
24.000

0. 000
2.000
2.000

0. 000
0. 000
0. 000

82. 000
0. 000
82. 000

0. 000
0. 000
0. 000

Page 7

ESTI MATE RUN 07/ 25/ 2019

378.

1, 540

540.

380.

384.

458.

.00

.00

00

00

00

00

00

00

.00

.00

.00

10: 11: 52

AMOUNT

378.

1,540

540.

380.

384.

458.

1,804

.00

.00

00

00

00

00

00

00

.00

00

.00



CONTI D

PREV QTY/

CAT NO0200

0335

0340

0345

0350

0355

0360

0365

0370

0375

0380

0385

614- 84455

625- 00000

626- 00000

626- 01103

627-00013

627-00013

627- 30405

627-30410

630- 00000

630- 00001

630- 00007

C20684

NHPP4912- 007

20684-BI D

| TEM
DESCRI PTI ON

ROADWAY

*Traffic Signal Pedestal

Al umi num

Pole (Install

oly) (20 FT

*Construction Surveying

*Mobi | i zati on

*Public Information Services (Tier

1)

*Pavenent Marking Paint (Hi gh Build)

*Paverment Marking Paint (H gh Build) (Tenporary)

*Pref ormed Thernopl astic Pavenent Marking
(Word- Synbol ) (Inlaid)

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Line) (Inlaid)

*Fl aggi ng

*Pi | ot

Car Qperation

*Traffic Control Inspection

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

6. 000

100. 00000

1. 000

30, 672. 00000

1.000
LS
657, 805. 38000

1. 000
LS
3, 600. 00000
3, 000. 000
GAL
17. 33000
6, 000. 000
GAL
17. 33000
3, 500. 000
SF
7.00000
700. 000
SF
7.00000
7, 500. 000
HOUR
22.00000
1, 000. 000
HOUR
40. 00000
50. 000
DAY

100. 00000

QrY TH'S PERI OD
QTY TO DATE

1, 347
951.
2,298.

2, 269.
. 250
2,972.

210.
114.
. 500

33.
. 000
42.

. 000
. 000
. 000

. 750
. 000
. 750

. 500
. 100
. 600

. 500
. 250
. 750

. 000
. 000
. 000

000
000
000

. 000
. 000
. 000

. 000
. 000
. 000

250

500

750
750

000

000

Page 8

ESTI MATE RUN 07/ 25/ 2019

65, 780

900.

16, 480

2,261.

15, 471.

4,590

900.

.00

.00

54

.00

83

00

.00

50

00

10: 11: 52

AMOUNT

23,004

394, 683

2,700

39, 824

2, 261.

65, 395

13, 020

4,200

.00

00

23

00

.00

34

00

.00

00

00

00



CONTI D: C20684 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20684- Bl D
PRQIECT NHPP4912- 007 ESTI MATE NO 0004
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0390 630-00012 *Traffic Control Managenent 120. 000
DAY
725. 00000
0395 630-80341 *Construction Traffic Sign (Panel Size A) 39. 000
EACH
35. 00000
0400 630-80342 *Construction Traffic Sign (Panel Size B) 132. 000
EACH
35. 00000
0405 630-80344 *Construction Traffic Sign (Special) 54. 000
SF
10. 00000
0410 630-80355 *Portabl e Message Sign Panel 5. 000
EACH
3, 000. 00000
0415 630- 80357 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (B 2.000
Type
ype) EACH
750. 00000
0420 630-80360 *Drum Channel i zi ng Devi ce 200. 000
EACH
25. 00000
0425 630-80363 *Drum Channel i zing Device (Wth Light) (Flashing) 40. 000
EACH
45. 00000
0430 630-80380 *Traffic Cone 500. 000
EACH
4.00000
0435 630-80511 Mbbi | e Pavenent Marking Zone 1. 000
LS
6, 500. 00000
0440 700-70010 F/ A M nor Contract Revisions 80, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

44.000
12. 000
56. 000

3. 000
0. 000
3. 000

33. 000
0. 000
33. 000

11. 250
0. 000
11.250

2.500
0. 000
2.500

0.500
0. 000
0. 500

20. 500
0. 000
20. 500

6. 000
0. 000
6. 000

112. 500
0. 000
112. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 07/ 25/ 2019

8, 700

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 11: 52

AMOUNT

40, 600

105

1, 155

112

7,500

375.

512

270.

450.

00

00

00

50

00

00

50

00

00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0445 700-70011

0450

700-70012

0455

700- 70014

0460

700- 70016

0465

700- 70019

0470

700- 70023

0475

700- 70082

0480

700- 70380

0485

700- 70589

0500

202- 01300

0505 202-01130

C20684

20684-BI D
NHPP4912- 007

| TEM
DESCRI PTI ON
F/ A Partnering
F/ A Asphalt Pavenent |ncentive

F/ A I ncentive (Snoothness)

F/ A Fuel Cost Adj ustnment

F/ A Asphalt Cenent Cost Adj ustnent

F/ A On- The-Job Trai nee

F/' A Furnish & Install Electrical Service

FI A

Er osi on Control

F/ A Environnmental Health & Safety Managenent

Rem End Anchor age

Rem Gdrail Ty 3

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
FA
1. 00000
100, 000. 000
FA
1. 00000
350, 000. 000
FA
1. 00000
2, 500. 000
FA
1. 00000
400, 000. 000
FA
1. 00000
17, 600. 000
FA
1. 00000
10, 000. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
2, 500. 000
FA
1. 00000
2.000
EACH
346. 50000
19. 000
LF

5. 50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

-5,334.970
-15, 818

-21,153

470
440

73,979. 550
0. 000

73, 979. 550

0. 000
9, 252.
9, 252.

500
500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

19. 000
0. 000
19. 000
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ESTI MATE RUN 07/ 25/ 2019

-15, 818.

9, 252

.00

.00

.00

47

.00

50

.00

.00

.00

.00

.00

10: 11: 52

AMOUNT

-21,153

73,979

9, 252

693.

104

.00

.00

.00

44

55

50

.00

.00

.00

00

50



CONTI D:

CAT NO0200

0510 606-00301

0515 606- 02003

CAT NO0400

0490 620- 00002

0495 620- 00020

Gdr ai

C20684
20684-BI D
NHPP4912- 007

| TEM
DESCRI PTI ON

ROADWAY

End Anchor (Nonflared) (31 in.

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Oass 2)

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Ty 3 (6-3) (31 Inch) (M)

Page 11
ESTI MATE RUN 07/ 25/ 2019

ESTI MATE NO. 0004 10: 11: 52
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QY THI'S PERI OD TH' S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANVDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
12. 500 12. 500
LF 0. 000 0.00
42. 57000 12. 500 532,13
MGS) (MASH Test ed) 2.000 2. 000
EACH 0. 000 0.00
3, 213. 00000 2.000 6, 426. 00
CAT 0200  CURRENT AMT $11, 843,590.63$ 1,403, 567.85$ 4, 203, 827. 59
1. 000 0. 500
EACH 0. 250 6, 652. 08
26, 608. 32000 0. 750 19, 956. 24
1. 000 0. 500
EACH 0. 250 1, 000. 00
4, 000. 00000 0. 750 3, 000. 00
CAT 0400  CURRENT AMT $  30,608.32$ 7,652.08$% 22, 956. 24

PRQIECT TOTAL

CURRENT AMT $11,874,198.95$ 1,411, 219.

93 $ 4, 226, 783.



